



<https://encoderit.net> | info@encoderit.net | +8801913920240

PROJECT PROPOSAL

MRM Portal

Multi-Tenant SaaS Financial, Retail & Workforce Management Platform

Prepared for	MRM Portal Client
Prepared by	Encoder IT Limited
Date	6th August 2026
Proposal ref	EIT-2026-MRM-001-R1 (Revision 1 — supersedes v1.0)
Version	v2.0

Revision Summary — What changed from v1.0

This revision incorporates the additional features requested by the client and reflects the expanded platform scope agreed for this engagement:

- Delivery timeline increased from 8–10 weeks to 12–14 weeks (+4 weeks).
- POS module expanded to explicit Web, Android & iOS apps with barcode scanning, offline mode, and cash-drawer integration.
- Invoicing expanded with Recurring Invoices and Estimates.
- Expenses expanded with AI Receipt Scanning (OCR).
- Inventory expanded to Multi-Warehouse, Batch Tracking, Purchase Orders, Goods Receipt, Stock Transfers, and Stock Valuation.
- New: full HR & Payroll module.
- New: Calendar & Booking module.
- New: Social Media Integration (Facebook, Instagram, LinkedIn, X).
- New: Excel/Word/PDF export and Excel/CSV import across reports and forms.
- New: multi-channel notifications (Email, SMS & Push) and Seat Management under Subscriptions.
- Mobile Companion App expanded (AI Receipt Scanner, Expense Submission, Approval Status, Profile Management).

1. Executive Summary

Encoder IT Limited is pleased to submit this revised proposal for the design and development of MRM Portal — a comprehensive, multi-tenant SaaS platform serving SMBs across the UAE and GCC region, unifying financial operations, retail point-of-sale, workforce management, and customer engagement in a single, role-based portal.

The platform delivers an end-to-end operations suite covering invoicing (including recurring invoices and estimates), double-entry accounting, CRM, multi-warehouse inventory and procurement, a full cross-platform Point of Sale system, banking, HR & payroll, calendar and booking management, social media integration, and an AI-

powered assistant with automated receipt scanning — all managed centrally by the MRM Super Admin across client tenants, and complemented by a Flutter-based mobile companion app for iOS and Android.

2. About Encoder IT Limited

Encoder IT Limited is a full-stack offshore software development studio headquartered in Dhaka, Bangladesh. With over 12 years of industry experience, we have successfully delivered 400+ projects to 150+ clients across the globe, spanning web applications, mobile apps (Flutter/React Native) and UI/UX design.

We are a Top-Rated agency on Upwork and Freelancer.com with a decade of verified platform presence. Our multidisciplinary team includes full-stack developers, UI/UX designers, QA engineers, and project managers — giving clients a single point of contact for end-to-end delivery.

 Website	https://encoderit.net
 Email	info@encoderit.net
 Phone	+8801913920240
 Address	KHA-202/C, Hazi Solimuddin Len, Middle Badda, Dhaka – 1212, Bangladesh

3. Project Scope

The following modules are included in this engagement, based on the MRM Portal v3 prototype specification and the additional features requested by the client (highlighted in the Revision Summary above).

Module	What is included
Super Admin Panel & Subscriptions	Multi-tenant management, plan tiers (Starter / Growth / Pro), Seat Management (base seat allotment per plan plus additional seat purchase), subscription billing with auto-disable on expiry, payment gateways (Stripe, Telr, PayPal), audit log.
Sales & Invoicing	Customer Invoices, Recurring Invoices, Estimates, Proposals, Retainers, Payment Tracking, Credit & Debit Notes, PDF generation with QR code.
Purchases	Vendor Bills management, Expense logging with AI Receipt Scanning (OCR), categories, attachments and vendor tracking, Approval Workflow, Budget planning (monthly / quarterly / yearly).
Inventory & Procurement	Products & SKU catalogue, Multi-Warehouse management, Batch Tracking, Purchase Orders, Goods Receipt, Stock Transfers, Reorder Levels with low-stock alerts, Stock Valuation, automatic stock movement triggered by invoices, bills and POS sales.
POS Module	Point of Sale for Web, Android and iOS with barcode scanner support, offline mode with background sync, and cash-drawer integration; real-time accounting and inventory synchronization. Windows is not included as a separate supported POS platform in this scope.
Banking	Bank account management, bank reconciliation, cash flow tracking, fund transfers, transaction history with date-range and account filters.
CRM	Customer management, vendor management, inquiry inbox, Leads Pipeline (Kanban board with pipeline stages).

Module	What is included
Accounting	Chart of Accounts, Journal Entry (double-entry), General Ledger, Trial Balance, Balance Sheet, P&L Report.
HR & Payroll	Employee Profiles, Attendance, Leave Management, Payroll Processing, Salary Slips, Departments, Designations, Performance Tracking.
Calendar & Booking	Staff Scheduling, Client Appointments, Resource Booking, Calendar Views (day / week / month), automated notifications.
Reports & Data Import/Export	P&L, Balance Sheet, Cash Flow, VAT (UAE FTA-compliant), Corporate Tax (9% threshold), Outstanding Invoices, Expense Summary, Customer Statement, scheduled report delivery via email; export to Excel / Word / PDF and import from Excel / CSV.
Social Media Integration	Facebook, Instagram, LinkedIn and X (Twitter) integrations with post scheduling, publishing, and campaign tracking.
System, RBAC & AI Assistant	Role-Based Access Control (4 roles), multi-tenant authentication, Settings (company profile, white-label branding, invoicing preferences), AI Assistant (OCR receipt reading, auto expense creation, intelligent suggestions, data extraction, AI reporting), Alerts and multi-channel notifications (Email, SMS & Push) for tasks, approvals, reminders, renewals, payroll and inventory alerts, Dashboard with financial KPIs.
Mobile Companion App	Flutter-based iOS & Android app with Dashboard Summary, Reports, Inventory Lookup, Push Notifications, AI Receipt Scanner, Expense Submission, Approval Status, and Profile Management.
QA, Testing & Deployment	Full QA testing across all modules, bug fixing, performance review, staging deployment, client UAT, production handover.

4. Recommended Technology Stack

The following stack aligns with the architecture specified in the MRM Portal prototype's Data Model page, extended to support the newly added POS hardware, HR/payroll, AI receipt scanning, multi-channel notification, and social media integration requirements.

Layer	Technology
Frontend	React + TypeScript
Backend	Node.js + Express or Laravel
Database	PostgreSQL
Mobile App	Flutter (iOS & Android)
Transactional Email	SendGrid (or as preferred)
SMS Gateway	Twilio (or as preferred)
Push Notifications	Firebase Cloud Messaging (FCM)
Payment Gateways	Stripe + Telr
PDF Generation	Puppeteer / PDFKit (server-side)
AI / OCR Receipt Scanning	Cloud Vision / OCR API + LLM-based data extraction (or as preferred)

Layer	Technology
Social Media APIs	Meta Graph API (Facebook & Instagram), LinkedIn API, X (Twitter) API
Barcode & POS Hardware	Camera-based & USB/Bluetooth barcode scanner integration; cash-drawer integration via supported POS peripherals (client-supplied hardware)
Offline Sync (POS)	Local device storage (IndexedDB / SQLite) with background sync on reconnect
Hosting	AWS / Vercel + Railway (or as preferred)

5. Work Effort & Hour Breakdown

Module	Est. Hours	% of Effort
Super Admin Panel & Subscriptions (incl. Seat Mgmt)	37	7.1%
Sales & Invoicing	39	7.5%
Purchases (Bills, Expenses + AI Scanning, Budget)	33	6.3%
Inventory & Procurement	46	8.8%
POS Module (Web, Android, iOS)	52	10.0%
Banking	26	5.0%
CRM	26	5.0%
Accounting	33	6.3%
HR & Payroll	46	8.8%
Calendar & Booking	22	4.2%
Reports & Data Import/Export	30	5.8%
Social Media Integration	20	3.8%
System, RBAC, AI Assistant & Notifications	35	6.7%
Mobile Companion App	39	7.5%
QA, Testing & Deployment	36	6.9%
TOTAL	520 hrs	100%

6. Project Timeline

Estimated delivery: 12–14 weeks from project kickoff (date to be confirmed upon contract signing and upfront payment receipt). The table below reflects the full 14-week sequential plan; the lower end of the range (12 weeks) is achievable where tracks are parallelized across the team.

Period	Deliverables
Week 1	Project kickoff, environment setup, database schema, multi-tenant architecture, authentication, Super Admin foundation & Seat Management.
Week 2	Sales & Invoicing: Invoices (PDF/QR), Recurring Invoices, Estimates, Payment Tracking, Credit & Debit Notes, Proposals, Retainers.
Week 3	Purchases: Bills, Expenses with AI Receipt Scanning & Approval Workflow, Budget planning.
Week 4	Inventory & Procurement: Multi-Warehouse, Batch Tracking, Purchase Orders, Goods Receipt, Stock Transfers, Reorder Levels, Stock Valuation.
Weeks 5–6	POS Module: Web, Android & iOS apps — barcode scanner, offline mode, cash-drawer integration, accounting & inventory synchronization.
Week 7	Banking (accounts, reconciliation, cash flow, transfers) & CRM (customers, vendors, inquiries, Leads Kanban pipeline).
Week 8	Accounting: Chart of Accounts, Journal Entry, General Ledger, Trial Balance, Balance Sheet, P&L.
Week 9	HR & Payroll: Employee Profiles, Attendance, Leave Management, Payroll Processing, Salary Slips, Departments, Designations, Performance Tracking.
Week 10	Calendar & Booking (staff scheduling, appointments, resource booking, calendar views) & Reports (all report types, scheduled delivery, Excel/Word/PDF export & import).
Week 11	Social Media Integration (Facebook, Instagram, LinkedIn, X — scheduling, publishing, campaign tracking) & System (RBAC, Settings, white-label branding).
Week 12	AI Assistant (OCR receipt reading, auto expense creation, intelligent suggestions, AI reporting), multi-channel notifications (Email/SMS/Push), Alerts, Dashboard KPIs.
Week 13	Mobile Companion App (Flutter iOS & Android): dashboard summary, reports, inventory lookup, AI receipt scanner, expense submission, approval status, profile management.
Week 14	Full QA testing across all modules, bug fixing, performance review, staging deployment, client UAT, production handover.